SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:54PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 609  Const Calendar Day: 49 Date: 23-Jul-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities
ABF crews came to the site 6:50 AM. Crews had to work on the link cables between cable bands # 44 .
to 48 & to the saddles on North & South main spans . They started at 7:00 AM.
Anthony & Jacob had to work n the South cable . Casey , Augie , & Jonathon had to work on the North
cable . Crews had to remove 2 bolts from cable bands # 44 & 48 to the saddles , install temporary bolts ,
run the cable , turn the turn buckles until have tension on them . & work on house keeping . Crews started
at 7:15 AM. They were done at 10:00 AM.
After that , crews had to place the washer plates under the heads on the North cable bands # 44 , 46 ,
& 48 . They started at 11:00 AM. Crews were done at 11:30 AM.
In the afternoon , Casey , Augie , & Jonathon had to work on house keeping on the platform at 150
meters . Crews had to pull out of the site all the excess materials , tools , equipments . power , & air lines .
They started at 12:40 PM.
Anthony & Jacob had to work on the top of the saddles . Crews had to rethread the 16 mm. holes for the
top cover of the saddles . Crews had to clean , lubricate , & rethread the holes .
Anthony had to work on the North saddle . Jacob had to work on the South saddle . All crews were
called to unload the barge at 3:15 PM. Crews left the site at 3:20 PM.
Victor , Jesus , & Jose had to work on the South catwalk opening at cable band # 44 . They had to
place 3 planks , & wire mesh on the top of the planks . Crews had to bring materials to the site , cut to size
the planks & the wire mesh , set in place , & secure them with tie wires . They started at 10:30 AM. Crews
were done at 3:00 PM.
After that , crews had to work on the North catwalk opening at cabe band # 44 . They had to to place
wire mesh on the top of the planks . They started at 3:20 PM. Crews were done at 4:50 PM.
Victor left at 3:00 PM. All other crews left at 5:00 PM.
In the office , | had to work on my reports for today & last week . | was done at 5:30 PM.
04-0120F4 Bid Item: 067 C-SUS-SUR.067 Install Suspender Ropes
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer APP JOSE AVILA 5.00 2.00 0.00 7.00 D
Semi-Skilled Laborer APP JESUS RUIZ 5.00 2.00 0.00 7.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 609  Date: 23-Jul-2012 Monday
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 I:l
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 ]
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